



INTERIM STORAGE PARTNERS

February 14, 2020
E-56106

Director, Division of Spent Fuel Management
Office of Nuclear Material Safety and Safeguards
U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
One White Flint North
11555 Rockville Pike
Rockville, MD 20852

Subject: Interim Storage Partners (ISP) First Request for Additional Information (RAI) Proposed Updated Submittal Schedule, Docket 72-1050 CAC/EPID 001028/L-2017-NEW-0002

- Reference:
1. Letter from John-Chau Nguyen (NRC) to Jeffery D. Isakson, "Interim Storage Partners' License Application to Construct and Operate the Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket 72-1050 – First Request for Additional Information, Part 1," dated November 16, 2018
 2. Letter from John-Chau Nguyen (NRC) to Jeffery D. Isakson, "Interim Storage Partners LLC's License Application to Construct and Operate the Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket No. 72-1050 – First Request for Additional Information, Part 2," dated March 6, 2019
 3. Letter from John-Chau Nguyen (NRC) to Jeffery D. Isakson, "Interim Storage Partners LLC's License Application to Construct and Operate the Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket No. 72-1050 – First Request for Additional Information, Part 3," dated April 23, 2019
 4. Letter from John-Chau Nguyen (NRC) to Jeffery D. Isakson, "Interim Storage Partners LLC's License Application to Construct and Operate the Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket No. 72-1050 – First Request for Additional Information, Part 4," dated November 5, 2019

NM5520
NM5524

5. Letter from John-Chau Nguyen (NRC) to Jeffery D. Isakson, "Interim Storage Partners LLC's License Application To Construct And Operate The Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket No. 72-1050 – Request For Clarification Of Responses Related To Materials Review," dated February 3, 2020

Interim Storage Partners LLC hereby submits the following updated Submittal Schedule for responding to the remaining RAIs documented in References 1 through 5 in support of the continued review of the WCS Consolidated Interim Storage Facility (CISF) License Application. The schedule below is based on the practice that has been adopted where ISP submits draft responses, including License Application change pages, followed by a public or partially closed meeting, as appropriate, to discuss the draft responses with the NRC staff. The schedule provides the submittal date for the draft responses, the date by which ISP assumes the public or partially closed meetings can be completed for the identified RAIs, and the date for submittal of the final RAI responses.

Table 1 provides the submittal schedule for the RAIs from Reference 1, Table 2 for the RAIs from Reference 3, Table 3 for Reference 2 RAIs and finally Table 4 for the RAIs associated with Reference 4.

Table 1
Submittal Schedule for Reference [1] RAIs (Part 1 RAIs)

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
NP-2.2-1 NP-2.2-2 NP-2.4-1 NP-2.4-2 NP-2.4-3 NP-2.6-1 NP-2.6-2 NP-2.6-6 NP-15-x EP-x P-2.6-1 P-2.6-2 P-2.6-4 P-15-x	Complete	Complete	Complete
NP-2.6-3 NP-2.6-4 NP-2.6-5 P-2.6-3 P-2.6-5 P-2.6-6	March 31, 2020	April 30, 2020	May 22, 2010

Table 2
Submittal Schedule for Reference [2] RAIs (Part 2 RAIs)
(2 pages)

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
PLC-x TS-x NP-3-x NP-4-x, (Except NP-4-4) NP-5-1 NP-7-1 NP-7-2 NP-7-9 NP-7-10 NP-7-11 NP-7-12 NP-7-13 NP-7-14 NP-7-15 NP-9-x NP-11-x NP-12-x NP-13-2 NP-A-x NP-B-x NP-C-x NP-D-x NP-E-2 thru NP-E-7 NP-F-3 thru NP-F-5 NP-F-8 NP-G-2 NP-G-3 NP-G-6 NP-H-1 P-5-1 P-5-2 P-5-3 P-9-1 P-9-2 P-9-3 P-9-4 P-9-5 P-9-6 P-9-7	Complete	Complete	Complete

Table 3
Submittal Schedule for Reference [2] RAIs (Part 2 RAIs)
(2 pages)

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
NP-7-5 NP-7-6 NP-13-1 NP-13-3 NP-E-8 NP-E-9 NP-E-10 NP-F-6 NP-F-7 NP-G-4 NP-G-5 P-7-1	February 28, 2020	March 31, 2020	April 17, 2020
NP-8-1 NP-8-2	Complete	Complete	February 28, 2020
NP-4-4 NP-7-3 NP-7-4 NP-7-7 NP-7-8 NP-E-1 NP-F-1 NP-F-2 NP-G-1	March 31, 2020	April 30, 2020	May 22, 2020

Table 4
Submittal Schedule for Reference [3] RAIs (Environmental Report RAIs)

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
PLC-3	February 28, 2020	March 31, 2020	April 17, 2020
Balance of RAIs	Complete	Complete	Complete
Environmental Report, Rev. 3	NA	NA	February 17, 2020

Table 4
Submittal Schedule for Reference [4] RAIs (Part 4)

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
LA-X	February 28, 2020	March 31, 2020	April 17, 2020

Table 5
Submittal Schedule for Reference [5] RAIs (Materials Clarification)

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
NP-15-10-S	March 31, 2020	April 30, 2020	May 22, 2020
NP-15-13-S	Note 1	Note 1	May 22, 2020 ⁽¹⁾

Note 1 NP-15-13-S requires additional calculations, therefore this RAI will be submitted by May 22, 2020 in final form.

Should you have any questions regarding this submission, please contact me by telephone at (410) 910-6955, or by email at jack.boshoven@orano.group.

Sincerely,



Jack Boshoven
Chief Engineer CISF, Licensing and Engineering
Interim Storage Partners LLC

cc: John-Chau Nguyen, Senior Project Manager, U.S. NRC
Jeff Isakson, ISP LLC
Elicia Sanchez, ISP LLC
Renee Murdock, ISP LLC