

**SITES REMOVED FROM THE SITE DECOMMISSIONING
MANAGEMENT PLAN (SDMP) BY TRANSFER TO AGREEMENT
STATES OR U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)**

SITES REMOVED FROM THE SDMP BY TRANSFER TO AGREEMENT STATES OR EPA

	Name & Location	Date On SDMP	Date Transferred	Cleanup Criteria	Status
1	Kerr-McGee (West Chicago) Chicago, IL	3/90	11/90	Surface- 20 pCi/g U _{total} Subsurface-50 pCi/g U _{total}	Active decommissioning, estimated completion date-2004. No unforeseen factors delaying decommissioning.
2	Englehard Corp. Plainville, MA	1/92	3/97	Buildings - SDMP Soils - To be determined	Analyzing chemical contamination, not actively decommissioning. No unforeseen factors delaying decommissioning. Estimated closure date - 2003.
3	Nuclear Metals, Inc. Concord, MA	6/93	3/97	SDMP - but licensee wants to revise criteria	Current Licensee, active decommissioning. No unforeseen factors delaying decommissioning. No license termination planned.
4	Wyman Gordon N. Grafton, MA	4/91	3/97	To Be Determined	Groundwater monitoring, no plans to decommission. No unforeseen factors delaying decommissioning. No estimated site closure date.
5	West Lake Landfill (to EPA) Bridgeton, MO	6/92	6/95	Site will utilize cap or cover rather than soil cleanup criteria. If soil remediation is required - 40 CFR 192.	EPA reviewing remediation plan. Remediation to start in 2001. No estimated date for completion. No unforeseen factors delaying decommissioning.

	Name & Location	Date On SDMP	Date Transferred	Cleanup Criteria	Status
6	Advanced Medical Systems, Inc. Cleveland, OH	3/90	8/99	LTR	Site being relicensed. No decommissioning to date. No unforeseen factors delaying decommissioning. No estimated license termination date.
7	BP Chemicals America Lima, OH	4/92	8/99	SDMP	Active decommissioning. Estimated license termination date is 2001. No unforeseen factors delaying decommissioning.
8	Horizons, Inc. Cleveland, OH	8/94	8/99	SDMP	Non-licensee. Active decommissioning. Estimated clean-up completion date 2000. No unforeseen factors delaying decommissioning.
9	Northeast Ohio Reg. Sewer Dist. Cleveland, OH	4/92	8/99	SDMP	On hold - no activity. No estimated clean-up completion date. No unforeseen factors delaying decommissioning.
10	RMI Titanium Co. Ashtabula, OH	8/91	8/99	SDMP	Active decommissioning. No unforeseen factors delaying decommissioning. Estimated termination date - 2005+
11	Shieldalloy Metallurgical Corp. Cambridge, OH	3/90	8/99	LTR	Active decommissioning. Estimated termination date - 2002+ if terminated at all. Identification of additional off-site residential contamination delaying decommissioning.

LTR - License Termination Rule Criteria

SDMP - SDMP Action Plan Criteria