

**PLANT STATUS SUMMARIES
FOR
FERMI UNIT 1 AND PEACH BOTTOM UNIT 1**

FERMI - Unit 1
(Updated May 21, 2002)

Site Identification

Location:	Monroe, Michigan
License No.:	50-16
Docket No.:	DPR-9
Licensing Status:	Active/Decommissioning
Project Manager:	S. Brown

Site Status Summary

The licensee's initial stage of decommissioning is complete, bulk sodium has been removed from the site. Facility is in a SAFSTOR condition. Spent fuel was removed from the site. The licensee is currently performing occupational safety enhancement activities, concentrating in non-radioactive areas, such as asbestos removal. The licensee began cleanup of trace sodium in late 1999. The facility will be dismantled under the provisions of 10 CFR 50.59. The post shutdown decommissioning activities report (PSDAR) public meeting was held on April 22, 1998. Current decommissioning cost estimate is \$28-31 million (1998 dollars). Current amount in trust fund is \$32 million. The licensee plans to submit its license termination plan (LTP) in 2003.

Involved Parties:

Lynn Goodman
Detroit Edison Company

Major Technical or Regulatory Issues

None

Assumptions

Standard

<u>Estimated Date for Closure</u>	3/05
--	------

PEACH BOTTOM - Unit 1
(Updated May 21, 2002)

Site Identification

Location: Delta, Pennsylvania
License No.: 50-171
Docket No.: DPR-12
Licensing Status: Active/Decommissioning
Project Manager: S. Brown

Site Status Summary

The Facility is in a SAFSTOR condition. Spent fuel was removed from the site. The PSDAR meeting was held on June 29, 1998. Final decommissioning not expected until 2015 when Units 2 and 3 are scheduled to shut down. Current decommissioning cost estimate is \$48.9 million (1998 dollars). Utility has been collecting \$723,360/yr, but will increase the amount to \$1,343,808/yr through 2015 to accumulate sufficient funding. The current trust fund amount is \$11.3 million as of December 31, 1998.

Involved Parties:

Jerry Philbaum
EXELON

Major Technical or Regulatory Issues

None

Assumptions

The licensee will maintain its facility in SAFSTOR until 2010 and submits its LTP in 2012.

Estimated Date for Closure 12/15