

TITLE II SITE DECOMMISSIONING STATUS

TITLE II SITE DECOMMISSIONING STATUS

CONVENTIONAL MILLS

Site	DP Approved	Status	License Termination
ANC Gas Hills, WY	10/88	Revised plan submitted 11/95 but not accepted, to be revised. State to complete cover of second pile and soil cleanup. Licensee bankrupt.	2005
ARCO Bluewater Milan, NM	8/89 work complete	About 1000 acres with 3 tailings cells under general license to DOE.	9/97
Atlas Moab, UT	11/89	New plan & bkg values were to be submitted, licensee bankrupt, trustee did some work. License terminated and site transferred to DOE for decommissioning & reclamation.	10/01
Exxon Highlands, WY	yes	Awaiting cell settlement (ground water evaporation pond on top). Final survey report - 5/91	2005
Homestake Grants, NM	revised plan 3/95	Final status survey report approved 1998. Ground water corrective action with evaporation pond on 2 nd tailings pile - Superfund site. Alternate Concentration Limits (ACL) request anticipated.	2013
Kennecott Sweetwater, WY	8/99	Standby status. Ground water corrective action with evaporation ponds on tailings pile.	
Pathfinder Lucky Mc Gas Hills, WY	revised plan 6/96	Final status survey report approved. Continuing evaporation pond reclamation. ACL request under review.	2004
Pathfinder Shirley Basin, WY	revised plan 12/97	ACL request under review.	2006?
Petrotomics Shirley Basin, WY	work complete	Final status survey approved 5/01. Ground water sulfate issue.	2003

Site	DP Approved	Status	License Termination
Plateau Res. Shootaring, UT		Only operated 3 months in 1982. Interim cover in place. On standby status.	
Rio Algom Ambrosia Lake, NM		Stand-by. Decommissioning plan submitted October 2000. NRC awaiting plan revisions. ACL request under review.	
Rio Algom Lisbon, NM	12/94	Tailings pile reclaimed but settling. Ground water corrective action program. ACL request received 5/02.	
Kennecott L-Bar, NM	work complete	Cleanup and reclamation complete and verified.	2002
TVA Edgemont, SD	work complete	License terminated, disposal area under general license to DOE.	6/96
Umetco East Gas Hills, WY	revised soil plan 4/01	Received approval of ACL for ground water 3/02. Final status survey report due August 2002. Cover of third pile to be completed in 2004.	2005
EFN White Mesa, UT		In operation.	
UNC Church Rock, NM	3/91	Surface cleanup completed and report submitted 11/93 Tailings pile cover erosion protection to be inspected in 2002 Ground water issues, ACL request anticipated	
Bear Creek, WY	work complete		2002
WNI Split Rock, WY	1997	Final status survey approved 5/00. Ground water issue proposed to be resolved by institutional controls.	

IN SITU LEACH

Site	DP Approved	Status	License Termination
Cameco Crow Butte, NE		Operating	
HRI Crownpoint, NM		Hearings have delayed construction of the facility.	
PRI Highlands, WY		Operating	
COGEMA Irigaray/ Ch. Ranch, WY	12/01	Surface reclamation and ground water restoration underway at both sites.	2006
PRI Ruth & North Butte, WY		Research facilities on standby at Ruth; North Butte not developed.	
Rio Algom Smith Ranch, WY		Operating	

OTHER

Site	DP Approved	Status	License Termination
U.S.E. Green Mt. ion exchange WY	6/01	To submit final status survey report in June 2002	2002
Envirocare (11e.(2) byp. disposal cell) Clive, UT		Operating	