

NRC Review of MFFF License Application

David Tiktinsky
Senior Project Manager
FCSS/NMSS
9/27/06

Enclosure 5

Acceptance/Acknowledgement Review

☐ Actions to perform

- Determination that all necessary sections of application are complete
- Verify that all necessary attachments included
- Verify that identification of exemptions and deviations from SRP are provided
- Identify problematic technical issues (if any)

Acceptance/Acknowledgement Review (cont.)

☐ “Goal of Review”

- Can review be reasonably expected to proceed with one round of RAIs

☐ Conclusion

- Letter to DCS with acceptance, acceptance with conditions, or rejection

☐ Schedule

- Review to be performed in 60 days

☐ Public meeting in Aiken, SC and notice of hearing after completion of review

NRC Technical Review

- Review to be completed in 3 years
 - Follow SRP (NUREG-1718) and RAI/SER guidance
- Phased review to focus resource utilization for both NRC and DCS
 - RAI development anticipated in three phases
 - Exact schedule for RAI/SER based on technical areas not yet finalized
 - Experience from CA review
 - Will be developed during acceptance/acknowledgement review
 - Team input
 - DCS desires and constraints
 - NRC Budgeted resources for review spread out over 3 years