May 8, 2009

APPLICANT: Calvert Cliffs 3 Nuclear Project, LLC And Unistar Nuclear Operating
Services, LLC

PROJECT: Calvert Cliffs Nuclear Power Plant Unit 3 Combined License

SUBJECT: SUMMARY OF APRIL 17, 2009, EPR CALVERT CLIFFS RCOLA

PUBLIC MEETING — Discussions of Intake Structure Relocation,
Geotechnical Issues and Seismic Analysis Issues

On April 17, 2009, the U.S. Nuclear Regulatory Commission (NRC) held a public meeting at
U.S. Nuclear Regulatory Commission, Two White Flint North Building (Floor 9, Conference
Room A01, 11525 Rockville Pike, Rockville, Maryland, 20852) with the representatives of
UniStar. The purpose of the meeting was to discuss several cross-cutting issues relating to

the Intake Structure Relocation, Seismic Analysis Issues, Geotechnical Issues, and discuss the
proposed milestone dates provided by UniStar. The meeting agenda is provided as Enclosure 1
and the attendees are identified in Enclosure 2.

This meeting summary is available through the Agencywide Documents Access and
Management System (ADAMS) as a document with Accession Number ML091170401.

The meeting notice issued is contained in ADAMS document ML090900679, and the meeting
slides are available in ADAMS document ML091170401. Documents in ADAMS are available
electronically at the NRC's Electronic Reading Room at http://www.nrc.gov/reading-
rm/adams.html. If you do not have access to ADAMS or have problems accessing the
documents located in ADAMS, contact the NRC Public Document Room (PDR) staff at 1-800-
397-4209, 301-415-4737, or pdr@nrc.gov.

The April 17, 2009, meeting was a Category 1 public meeting during which members of the
public were invited to provide comment at specific times identified in the agenda. The meeting
was open to the public for the entire duration. Members of the public included representatives
from Ameren, PPL, PSEG, and Winston & Strawn and were present for the entirety of the
meeting. There were no participants on the teleconference line. Several topics were covered
as noticed in the meeting agenda. A summary of each topic is provided below in the following
sections.

Intake Structure Relocation

The session began with brief introductory remarks by NRC staff. Then UniStar provided a brief
background and described the scope of the relocation of the Intake Structure. Due to the
challenges identified in the construction of the Unit 3 intake area, and due to the potential
reduction in the environmental impacts to the adjacent cliff, the intake structure has been moved
approximately 500 feet to the south. The Intake Structure will remain with a similar
configuration and the safety classification of the structure will remain the same. There are no
significant changes to the plant design bases. The Intake Structure will have a new orientation
and location, and two new 60-inch diameter pipes will transport water to the forebay of the
relocated structure. The affected FSAR section changes were briefly summarized and UniStar



2.

provided a date of June 30, 2009, to submit the changes to the FSAR in Revision 5, or as a
Supplement (with exception of specific geotechnical and civil/structural RAl issues identified).

Geotechnical

Discussions of this session focused on the geotechnical issues from FSAR Section 2.5.4 and
2.5.5. The status of the current work within FSAR Section 2.5.4 and 2.5.5 was provided and the
progression and future dates for activities required to complete work was discussed.

The critical path is the analysis of the new core borings at the new intake structure location.
Unistar stated that the driving factors meeting the proposed scheduled are due to the
unavailability of lab time, the limited amount of equipment, and the long duration of the testing.
The lab testing is performed in series, and UniStar is waiting for soil samples, which are
required for further testing. The test data results obtained from the soil samples are then used
to perform the Structures Analysis Software System Interface (SASSI) analysis. The proposed
milestone dates provided by UniStar are of high confidence and best available dates possible to
complete their work.

Seismic Design and Analysis

The majority of this session was focused on the discussion of RAI questions (FSAR Section
3.7.1, 3.7.2, and 3.7.3) and the response methodologies. A summary was provided to
familiarize the staff with the sequence of events necessary to meet the milestones. UniStar
emphasized the milestone dates provided for the individual activities are the best dates
available; however, they would try to accelerate the schedule in any way possible.

Members of the public were in attendance. No public feedback forms were received. Please
direct any inquires concerning this meeting to Jay Patel at 301-415-6714 or Jay.Patel@nrc.gov.

Sincerely,

/RA/

Jay Patel, Project Manager

EPR Projects Branch

Division of New Reactor Licensing
Office of New Reactors

Docket No. 52-016

Enclosures: As stated
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AGENDA FOR CALVERT CLIFFS RCOLA - PUBLIC MEETING TO DISCUSS INTAKE
STRUCTURE RELOCATION, GEOTECH ISSUES AND SEISMIC ANALYSIS ISSUES

Friday, April 17, 2009
9:00 a.m. - 12:00 a.m.

Introduction and Opening Remarks

Intake Structure Relocation
- Description and scope of relocation
- Review of plot plan drawing

- List of affected FSAR sections, including discussion of

most affected sections

Seismic Design and Analysis (FSAR 3.7) issues

- RAl response items with potential impacts on
NRC Phase | schedule closeout

- Discussion of proposed strategies to minimize
schedule impact

Break

Geo-technical (FSAR 2.5) issues

- COLA review schedule items with potential
impacts on NRC Phase | schedule closeout

- Discussion of proposed strategies to minimize
schedule impact

Questions and Comments *
Closing Remarks

Adjourn

(NRC)

(UniStar)

(UniStar)

(UniStar)

(ALL)

(NRC)

09:00 a.m.

09:10 a.m.

09:45 a.m.

10:45 a.m.

11:00 a.m.

11:45 a.m.

11:50 a.m.

12:00 a.m.

All times listed are approximate and for planning purposes only. Adjustments may be made

during the meeting as necessary.

* The public will be given the opportunity to comment at these points in the meeting.

ENCLOSURE 1



Attendance List
EPR Calvert Cliffs RCOLA Public Meeting
April 17, 2009
United States Nuclear Regulatory Commission
Two White Flint North (TWFN)
Floor 9, Conference Room A01
11545 Rockville Pike
Rockville, Maryland, 20852

Name Affiliation Contact Information
Jay Patel NRC 301-415-6714
John Rycyna NRC 301-415-4122
Greg Gibson UniStar 979-665-2400
Chris Colbert UniStar 443-266-7469
Mike Yox UniStar 410-474-8587
Jacob Kulangara Bechtel 301-228-7051
Aejaz Al AREVA 408-513-3529
TerryHarpster PPL 570-802-8111
David Shafer AmerenUE 573-676-4722
R.R.S. Garro PPL 570-802-8102
Jim Xu NRC 301-415-3024
Scott Close Bechtel 301-228-7602
Dean Hallmann Bechtel 301-228-7620
Navin Verma Bechtel 301-228-6784
Nasser Massoudi Bechtel 301-228-7654
Robert Poche UniStar 410-470-5530
Rebecca Karas NRC 301-415-7533
John Demitz Bechtel 301-228-7612
Steve Routh Bechtel 301-228-6245
Gary Janosko PSEG 856-339-7912

Emily Duncan

Winston & Strawn

202-282-5629

Manas Chakravorty

NRC

301-415-3738

Tarico Sweet NRC 301-415-3715
Steven Bloom NRC 301-415-2431
Adam Gendelman NRC 301-415-8445
Samir Chakrabarti NRC 301-415-1106
Phil Hammond AREVA 704-805-2292
Laura Quinn NRC 301-415-2220
Sarah Gonzalez NRC 301-415-1381
WeijunWang NRC 301-415-1175
Getachew Tesfaye NRC 301-415-3361
Joseph Colaccino NRC 301-415-7102
Michael Miernicki NRC 301-415-2304
Micheal Canova NRC 301-415-0737
Prosanta Chowdhury | NRC 301-415-1647
Devender Reddy NRC 301-415-4026

ENCLOSURE 2



COL - Calvert Cliffs Mailing List
cc:

Mr. Richard L. Baker
Bechtel Power Corporation
5275 Westview Drive
Frederick, MD 21703-8306

Ms. Patricia T. Birnie, Esquire
Co-Director

Maryland Safe Energy Coalition
P. O. Box 33111

Baltimore, MD 21218

Ms. Michele Boyd

Legislative Director

Energy Program

Public Citizens Critical Mass Energy
and Environmental Program

215 Pennsylvania Avenue, SE

Washington, DC 20003

Ms. Kristen A. Burger
Maryland People's Counsel
6 St. Paul Centre

Suite 2102

Baltimore, MD 21202-1631

Mr. Carey Fleming, Esquire

Senior Counsel - Nuclear Generation
Constellation Generation Group, LLC
750 East Pratt Street, 17th Floor
Baltimore, MD 21202

Mr. Jay S. Gaines

Director, Licensing

Calvert Cliffs Nuclear Power Plant
1650 Calvert Cliffs Parkway
Lusby, MD 20657-4702

Mr. Greg Gibson

Vice President, Regulatory Affairs
UniStar Nuclear Energy

250 West Pratt Street, Suite 2000
Baltimore, MD 21202-3106

(Revised 04/16/2009)

Mr. Brian Hastings

Public Utility Commission
William B. Travis Building
P.O. Box 13326

1701 Noth Congress Avenue
Austin, TX 78701-3326

Mr. Roy Hickok

NRC Technical Training Center
5700 Brainerd Road
Chattanooga, TN 37411-4017

Mr. Norris McDonald
President

AAEA

9903 Caltor Lane

Ft. Washington, MD 20744

Mr. R. I. McLean

Nuclear Programs

Power Plant Research Program

Maryland Department of Natural Resources
580 Taylor Avenue (B wing, 3rd floor)
Tawes State Office Building

Annapolis, MD 21401

Charles Peterson

Pillsbury, Winthrop, Shaw & Pittman, LLP
2300 "N" Street, NW

Washington, DC 20037

President

Calvert County Board of Commissioners
175 Main Street

Prince Frederick, MD 20678

Regional Administrator

Region |

U. S. Nuclear Regulatory Commission
475 Allendale Road

King of Prussia, PA 19406
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COL - Calvert Cliffs Mailing List

Resident Inspector

U.S. Nuclear Regulatory Commission

P. O. Box 287
St. Leonard, MD 20685

Mr. Tom Sliva
7207 IBM Drive
Charlotte, NC 28262

Mr. David W. Sutherland
Chesapeake Bay Field Office
U.S. Fish and Wildlife Service
177 Admiral Cochrane Drive
Annapolis, MD 21401

Mr. George Wrobel

UniStar Nuclear Energy

100 Constellation Way, 1400P
Baltimore, MD 21202-3106
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Email

APH@NEI.org (Adrian Heymer)

awc@nei.org (Anne W. Cottingham)
BrinkmCB@westinghouse.com (Charles Brinkman)
carey.fleming@constellation.com (Carey Fleming)
chris.maslak@ge.com (Chris Maslak)
cwaltman@roe.com (C. Waltman)
david.lewis@pillsburylaw.com (David Lewis)
eddie.grant@excelservices.com (Eddie Grant)
FAlexander@sha.state.md.us (Felicia Alexander)
george.wrobel@unistarnuclear.com (George Wrobel)
greg.gibson@unistarnuclear.com (Greg Gibson)
greshaja@westinghouse.com (James Gresham)
gzinke@entergy.com (George Alan Zinke)
jason.parker@pillsburylaw.com (Jason Parker)
jerald.head@ge.com (Jerald G. Head)
jgutierrez@morganlewis.com (Jay M. Gutierrez)
jim.riccio@wdc.greenpeace.org (James Riccio)
JJNesrsta@cpsenergy.com (James J. Nesrsta)
John.O'Neill@pillsburylaw.com (John O'Neill)
Joseph_Hegner@dom.com (Joseph Hegner)
KSutton@morganlewis.com (Kathryn M. Sutton)
kwaugh@impact-net.org (Kenneth O. Waugh)
Ichandler@morganlewis.com (Lawrence J. Chandler)
lois@ieer.org (Lois Chalmers)
Marc.Brooks@dhs.gov (Marc Brooks)
maria.webb@pillsburylaw.com (Maria Webb)
mark.beaumont@wsms.com (Mark Beaumont)
matias.travieso-diaz@pillsburylaw.com (Matias Travieso-Diaz)
media@nei.org (Scott Peterson)
mike_moran@fpl.com (Mike Moran)

MSF@nei.org (Marvin Fertel)

nirsnet@nirs.org (Michael Mariotte)
patriciaL.campbell@ge.com (Patricia L. Campbell)
paul.gaukler@pillsburylaw.com (Paul Gaukler)
Paul@beyondnuclear.org (Paul Gunter)
pfree@northwestern.edu (Professor Paul Friesema)
pshastings@duke-energy.com (Peter Hastings)
RJB@NEIl.org (Russell Bell)
RKTemple@cpsenergy.com (R.K. Temple)
RMClean@dnr.state.md.us (Richard McLean)
sabinski@suddenlink.net (Steve A. Bennett)
sandra.sloan@areva.com (Sandra Sloan)
sfrantz@morganlewis.com (Stephen P. Frantz)
sgray@dnr.state.md.us (Susan Gray)

Page 3 of 4



COL - Calvert Cliffs Mailing List

stephan.moen@ge.com (Stephan Moen)
tkkibler@scana.com (Tria Kibler)
tiharpster@pplweb.om (Terry L. Harpster)
trsmith@winston.com (Tyson Smith)
Vanessa.quinn@dhs.gov (Vanessa Quinn)
VictorB@bv.com (Bill Victor)
Wanda.K.Marshall@dom.com (Wanda K. Marshall)
wj3@comcast.net (William Johnston)
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