
 
 

 
 
 

July 22, 2013 
 
 
 
Mr. Christopher M. Fallon, Vice President 
Nuclear Development 
Duke Energy 
P.O. Box 1006 – EC09D 
Charlotte, NC  28201-1006 
 
SUBJECT: WILLIAM STATES LEE III NUCLEAR STATION, UNITS 1 AND 2 COMBINED 

LICENSE APPLICATION REVIEW SCHEDULE REVISION 
 
Dear Mr. Fallon: 
 
By letter dated December 12, 2007, as supplemented by letters dated January 28 and 
February 6, 2008, and February 25, 2009, Duke Energy Carolinas, LLC (Duke) submitted its 
application to the U.S. Nuclear Regulatory Commission (NRC) for a combined license (COL) for 
two AP1000 advanced passive pressurized water reactors in accordance with the requirements 
contained in Part 52 of Title 10 of the Code of Federal Regulations, “Licenses, Certifications and 
Approvals for Nuclear Power Plants.” 
 
Enclosed is a revised schedule that takes into account Duke’s letter dated October 17, 2012 
(Agencywide Documents Access and Management System Accession No. ML12293A238), 
informing the NRC of the relocation of the AP1000, William States Lee III, Units 1 and 2 nuclear 
islands. The letter also incorporates Duke’s proposed schedule submittal date of January 2014, 
for your response to the Fukushima Near-Term Task Force Recommendations request for 
additional seismic information.  The decision to relocate the nuclear islands will require rework 
and affect the staff’s completion of the review.  In addition, the timing of the seismic analysis 
submittal creates additional delays. 
 
The staff’s revised schedule reflects the availability of NRC resources and recently imposed 
budgetary constraints resulting in substantial impacts on licensing activities associated with 
combined licensing reviews and early site permit applications. The NRC is taking steps to 
mitigate the effects of the budget constraints by looking for opportunities to use its staff and 
expertise, as resources permit, to continue the review of applications; however, NRC will require 
additional time for staff review of the submittals and request for additional information 
responses.  If the budgetary situation and resource availability in critical areas improves, the 
staff expects to review its schedules and adjust them, as appropriate. 
 
Because of the limited seismology resources to support new and operating reactor Fukushima 
reviews as well as specific limited environmental resources, the failure of any applicant to meet 
a response date, or analysis results requiring more review than estimated, has the potential to 
affect the schedule for that applicant, and other applicants as well.   The enclosed schedule is a 
summary of the revised major public milestones for the Lee Nuclear Station COL review. 
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The staff will continue to look for opportunities to mitigate these schedule impacts as the COL 
review progresses.  Should you have any questions regarding the environmental review 
schedule, please contact Patricia Vokoun at (301) 415-3470, or via e-mail to 
Patricia Vokoun@nrc.gov.  If you have any questions regarding the safety review schedule, 
please contact Brian Hughes at 301-415-6582, or via e-mail to Brian.Hughes@nrc.gov. 
 
      Sincerely, 
 
      /RA/ 
 
 

David B. Matthews, Director 
Division of New Reactor Licensing 
Office of New Reactors 
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COL - Duke Energy - Lee Mailing List     (Revised 06/17/2013) 
cc: 

Mr. Christopher M. Fallon 
VP, Nuclear Development 
Progress Energy Florida, Inc. 
P.O. Box 1006 - ECO9D 
Charlotte, NC  28202 
       
Dhiaa M. Jamil 
Group Executive and Chief Nuclear Officer 
Duke Energy Carolinas, LLC 
P.O. Box 1006 - EC03XM 
526 South Church St. 
Charlotte, NC  28201-1006 
       
Ms. Ruth Thomas 
354 Woodland Dr. 
Columbus, NC  28722 
       
Mr. James Thornton 
Duke Energy / NuStart 
ECO9D / P.O. Box 1006 
Charlotte, NC  28201-1006 
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COL - Duke Energy - Lee Mailing List 

Email 
APH@NEI.org   (Adrian Heymer) 
awc@nei.org   (Anne W. Cottingham) 
christopher.fallon@duke-energy.com   (Christopher M. Fallon) 
collinlj@westinghouse.com   (Leslie Collins) 
CumminWE@Westinghouse.com   (Edward W. Cummins) 
cwaltman@roe.com   (C. Waltman) 
david.lewis@pillsburylaw.com   (David Lewis) 
delongra@westinghouse.com   (Rich DeLong) 
ed.burns@earthlink.net   (Ed Burns) 
fbelser@regstaff.sc.gov 
gzinke@entergy.com   (George Alan Zinke) 
james.thornton@duke-energy.com   (James Thornton) 
jflitter@regstaff.sc.gov 
john.oneill@pillsburylaw.com   (John O'Neill) 
Joseph_Hegner@dom.com    (Joseph Hegner) 
KSutton@morganlewis.com   (Kathryn M. Sutton) 
kwaugh@impact-net.org   (Kenneth O. Waugh) 
lchandler@morganlewis.com   (Lawrence J. Chandler) 
maria.webb@pillsburylaw.com   (Maria Webb) 
mark.beaumont@wsms.com   (Mark Beaumont) 
matias.travieso-diaz@pillsburylaw.com   (Matias Travieso-Diaz) 
media@nei.org   (Scott Peterson) 
MSF@nei.org   (Marvin Fertel) 
murawski@newsobserver.com   (John Murawski) 
nirsnet@nirs.org   (Michael Mariotte) 
Nuclaw@mindspring.com   (Robert Temple) 
patriciaL.campbell@ge.com   (Patricia L. Campbell) 
Paul@beyondnuclear.org   (Paul Gunter) 
pbessette@morganlewis.com   (Paul Bessette) 
RJB@NEI.org   (Russell Bell) 
russpa@westinghouse.com   (Paul Russ) 
sabinski@suddenlink.net   (Steve A. Bennett) 
sfrantz@morganlewis.com   (Stephen P. Frantz) 
shudson@regstaff.sc.gov   (Shannon Hudson) 
stephan.moen@ge.com   (Stephan Moen) 
Tansel.Selekler@nuclear.energy.gov   (Tansel Selekler) 
TomClements329@cs.com   (Tom Clements) 
Vanessa.quinn@dhs.gov   (Vanessa Quinn) 
Wanda.K.Marshall@dom.com   (Wanda K. Marshall) 
weave1dw@westinghouse.com   (Doug Weaver) 

  
 



 

 

COL Review for William States Lee III Nuclear 
Station Units 1and 2 

Key Milestones 

Previous 
Date 

New 
Completion 

Date 
Actual – A 
Target - T 

Environmental Reviews   
Phase 1 Environmental impact statement (EIS) summary 
report issued 

09/2008 09/2008 - A 

Phase 2 – Draft Environmental Impact Statement (EIS) 
issued to Environmental Protection Agency 

12/2011 12/2011 - A 

Phase 3 – Resolve public comments on the draft EIS 06/2012 06/2012 - A 
Phase 4 – Final EIS (FEIS) issued to Environmental 
Protection Agency 

Not 
Scheduled  

12/2013 - T 

Safety Review   
Phase A -  Requests for Additional Information (RAIs) 

Issued to Applicant 
 

05/2010 
 

05/2010 - A 
Phase B – Advanced Final Safety Evaluation Report 

(FSER) without Open Items 
 

05/2012 
 

05/2015* - T 
Phase C – ACRS Review of Advanced FSER 08/2012 09/2015* - T 
Phase D – FSER 11/2012 12/2015* - T 

Hearing 
Mandatory Hearing 03/2013 04/2016** - T 

 
*  The staff will review target dates for possible improvements consistent with availability of NRC 
resources and priorities    
 
**  The target date for completion of the mandatory hearing is based on guidance in the staff 
requirements memorandum (SRM) for “SECY-10-0082 — Mandatory Hearing Process for 
Combined License Application Proceedings under 10 CFR Part 52,” dated December 23, 2010.  
The SRM states that the objective for completing the mandatory hearing will be four months 
after the issuance of the FSER or FEIS. 
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