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• Uncompleted ITAAC Notifications (UINs) 
• Scheduled Fuel Load Notifications 
• Next Steps 
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Purpose 

• To discuss format and content of the 
Uncompleted ITAAC Notifications 
(UINs) and Scheduled Fuel Load 
Notifications letters 
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Background 
• Section 52.99 (c)(3) Uncompleted ITAAC notification:  “If the 

licensee has not provided, by the date 225 days before the 
scheduled date for initial loading of fuel, the notification required by 
paragraph (c)(1) [ITAAC closure notification] of this section for all 
ITAAC, then the licensee shall notify the NRC that the prescribed 
inspections, tests, or analyses for all uncompleted ITAAC will be 
performed and that the prescribed acceptance criteria will be met 
prior to operation.”   

• Section 52.99(c)(3) further states that the notification “must provide 
sufficient information to demonstrate that the prescribed inspections, 
tests, or analyses will be performed and the prescribed acceptance 
criteria for the uncompleted ITAAC will be met, including, but not 
limited to, a description of the specific procedures and analytical 
methods to be used for performing the prescribed inspections, tests, 
and analyses and determining that the prescribed acceptance 
criteria are met.” 4 



Background 

• 52.103, Operation under a combined 
license, (a) states “The licensee shall 
notify the NRC of its scheduled date for 
initial loading of fuel no later than 270 days 
before the scheduled date and shall notify 
the NRC of updates to its schedule every 
30 days thereafter.” 
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Uncompleted ITAAC Notifications 
(UINs) 

• NEI 08-01, Appendix E-1 – Uncompleted ITAAC 
Notification Cover Letter Template 
– Pursuant to 10 CFR 52.99(c)(3), {Licensee} hereby notifies the NRC that as 

of {month/day/year}, {Site Name and Unit #} Inspection, Test, Analysis, and 
Acceptance Criteria (ITAAC) items listed in Enclosure 1 will not be 
completed 225-days prior to initial fuel load currently scheduled for {month, 
day, year}. Enclosure 2 describes the plans for completing each ITAAC 
listed in Enclosure 1.  

• Enclosure 2 – Will there be one pdf for each UIN or will there 
be one pdf for the entire letter? 

• Enclosure 1 – Complete set or not? 
– [With this letter, {Licensee} has provided the entire set of notifications for 

ITAAC that will not be completed 225-days prior to initial fuel load. OR 
{Licensee} will at a later date provide additional notifications for ITAAC that 
will not be completed 225-days prior to initial fuel load.] 
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Uncompleted ITAAC Notifications 
(UINs) 

• Appendix E-2 – Uncompleted ITAAC 
Notification Template for ITAAC-Specific 
Enclosure(s) 
– Subject Line – Add "(ITAAC identifier should 

exactly match the ITAAC number in the COL)" 
which is from the Appendix D-1 template. 

– Design Commitment and Acceptance Criteria 
are missing a period, “.” after the word source. 
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Scheduled Fuel Load Notifications 

• 52.103, specifies that licensee inform the 
NRC 270 days before scheduled fuel load 
date 

• Format similar to other letters sent to NRC 
• Content: 

– Anticipated date (270 days in the future) of initial 
loading of fuel (initial letter) or anticipated date 
(updates) and reason for change, if applicable 

– Assumptions in determining date including using 
NRC guidance on timeframes for completion 
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Next Steps 
• Future meetings to continue discussing  

Scheduled Fuel Load Notifications format and 
content 
 

• NRC needs to develop guidance for 
estimates of time to complete ITAAC reviews 
and 52.103(g) finding 
 

• Future meetings on guidance for scheduling 
of initial fuel loading 
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